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I. INTRODUCTION
This project is in four stages:-
• A review of existing data.
• Catchment studies.
• An evaluation of the impact of agricultural activities.
• The development of a catchment strategy.
Stage 1 is complete and has been fully documented in previous reports. Production of the
final draft of the Stage 2 report was completed during the current reporting period.
The principal work undertaken during the reporting period has been the sorting of the Stage
3 samples.
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	2. TECHNICAL PROGRESS
	
2.1 Ob'ectives
The overall and specific objectives of each stage are detailed in the Project Investment
Appraisal (PIA) which is Schedule 2 of the Memorandum of Agreement for Research
Contract (ref:54015000) between the National Rivers authority (NRA) and the Institute of
Freshwater Ecology (IFE)
2.2 Work ro ramme
Stage 3 activities outlined in Schedule 2 of the PIA comprise:-
Establish which agricultural practices have not been sufficiently well covered
by the catchment studies for a range of geological and geographical
catchments.
Consult the NRA and other sources of land use/pollution information and in
consultation with the project leader establish further headwater stream sites to
fill these gaps.
Utilise the same field methodologies as Stage 2 in order to obtain biological,
land cover and river corridor data for these sites.
Analyse the data as appropriate.
Identify taxa which may be used as indicators of environmental damage due
to agricultural activity.
Produce an R&D note reporting on this stage of the work.
In earlier discussions between the Project Leader (NRA) and the Project Manager (IFE) an
agreed interpretation of the first two elements of the work programme was formulated. This
is detailed in the previous report.
In summary a stratified random selection process was devised in order to ensure an adequate
coverage of all major agricultural practices in each of the four study catchments. The strata
were five major aggregate land cover types. The selection matrix was the national OS lkm
square grid of Great Britain. Further details are given in Appendix I. •
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2.3 Pro ress achieved
2.3.1 Stage 2
In the previous progress report it was noted that further hydrogeological data were required
to complete the final revision of the Stage 2 report. This was requested from the individual
NRA regions
Provision of the requested data was completed on November 18th. The third revision of the
main report was then drafted and forwarded to the Project Leader and Research co-ordinator
on December 10th for final comment and technical advice. A revised copy of the appendix
volume was forwarded shortly afterwards on the December 13th. Replies are awaited.
2.3.2 Stage 3
Sorting Stage 3 samples has continued and some identification has been undertaken
2.3.2 General and administrative
The project Leader and Project Manager have liaised, as necessary, throughout the reporting
period.
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INTERIM RESULTS
3.1 River Cam
Seven samples were sorted and one identified.
3.2 River Derwent
Sixteen samples were sorted and nine identified during the reporting period. This brought the
total number sorted to 26. None had previously been identified.
	
3.3 River Lugg
No samples have yet been sorted or identified for the Lugg system.
	
3.4 River Stour
Five samples were sorted but none identified.
WORK PROGRAMME FOR THE NEXT REPORTING PERIOD
	
4.1 Stage 2

The R&D Note be completed and bound as stipulated by the NRA.
Sixty copies of Volume 1 and 15 of Volume 2 will be supplied to the NRA.
4.2 Stage 3

Sorting and identification of biological samples will continue.
Liaison with the Project Leader will be maintained and progress with the
project will be reported to the NRA.
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COST OF WORK DURING THE REPORTING PERIOD
The cost of the work during the reporting period is likely to be generally in line with cost-
base adjusted budget in the Memorandum of Agreement.
Detailed costings will be made available to the NRA, via the IFE Finance Office.
ESTIMATE OF THE TOTAL COSTS OF THE WORK
The total cost of the work is likely to be generally in line with the cost-adjusted budget listed
in Section 10 of the PIA and Schedule 8 of the project contract.
Two exceptions referred to in the previous Progress Report still apply. The first concerns the
additional costs of the use of colour in the principal project reports, as requested by the NRA.
Following discussions between IFE and NRA, an additional sum of £2,100 is to be sought
from NRA to meet the extra costs generated by this request, and the provision of extra copies
of the final overall project report.
A second possible source of additional costs is the licence fees payable to Ordnance Survey
for digitizing their base-maps, as used for land cover surveys in this study. The potential
costs involved here have yet to be quantified.
ESTIMATE OF COSTS FOR THE NEXT REPORTING PERIOD
Stage 3 data acquisition and processing remains on schedule and costs for the next three
months will be in line with expectation.
FACTORS LIKELY TO AFFECT THE SATISFACTORY COMPLETION OF
THE WORK
With the exception of the Stage 2 R&D Note the work is currently on schedule and
completion of the work within the stipulated contract period is still anticipated.
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